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To:  Florence Hamn
FAA
Rulemaking

FAX: 912022675075

From: Luke Ribich = 5

Air Transport International

MX/Mods.

FAX: 5306609436 TEL: 8006439022

Oe0ONEOE0ONOBNOEREOROROEODOEROBRCECOBROR

RE: UPDATED INFORMATION SUPPORTING APPLICATION FOR TEMPORARY
EXEMPTION
Docket #: FAA2003-14323

Dear Ms. Hamn,
To date NASI has not received an STC approving their door solution for our
aircraft. Please add the following data to our existing application for exem ptiot.

As you will note in the following vendor provided statement, ATl continues to suek
an expeditious path towards compliance. Your assistance is greatly appreicated.

Respectfully submitted,
Luke Ribich

Ars 03-3)1/
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Luake Ribich
Air Transport Isternational

11 February, 20C3
Subject: DC-8 Cockpit Security Door up-date

Dear Luke:

Wes and the team have briefed me on reasons for the delay in delivery. We are confident
that resolution and delivery is imminent.

The major reason is that we exhibited bad judgement in our planning and made change:
based on the FAA's strong recommendation to use Boeing data and assurances from:
Boeing, (McBoeing) that they had the engineering and that it was available for our use. |
understand you are familiar with the two cockpit door configurations, swinging in and ow:
so [ won't go into detail.

The following 1s a synopsis of our current status:

1. FAA wanted weight and balance data. That is now complete.

2. Pressure/Decompression Test and report followed by functional test to insure that
the door continues to open and close per the FMS. This test is being completed

today and report issued 2/12/03.
3. Reliability Report is completed and being delivered today.

4. Prove 9G load. This is a bit ndiculous understanding that the impact and other
tests that were required and cornpleted, on the NASI door, equate to a 35G load.
We applied 2.25 Lbs. per square inch or the equivalent of about 35G. This is
being taken care of with additional documentation this week. We are attempting
educate our FAA representative and teach him the math.

5. The Smoke Barrier. ATI has provided the necessary information on your STC
ST00171LA-D and that aspect of the project is completed.

8. Cockpit floor decompression substantiation. This data doesn't exist because no air
flows between the cockpit and under floor. It is a sealed bulkhead.
7. Material flammability. Telair has Airbus certification based on much more

exhaustive tests required by Airbus. The FAA does not care to accept European
approval. We have been provided material to perform our own burn tests this
week.
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Revised instruction for continued airworthiness was requested and completed.

9. The FAA wants a flight test. We tested our door, using only one door, for multiple
tests rather than inserting 2 new door for each test as was permitted. After a'l
these tests the door continued to function properly.

We would like to put a door in one of your aircraft and fly it next week. If you choose t«

move forward please coordinate with Maintenance and Mr. Plattner to accomplish thi:
element of the process.

We appreciate your business and the long-standing good relationship we have maintainec.
over the last 5 years. We would hope to continue to support ATI in thus and all products
installed on your aircraft. |

Inclosing, we understand your concermn, however we are very confident in our systems
superiority and our ability to have the doors available for installation within the time
constraints in the regulation. Unlike other STC projects, this has the highest level ever
assigned by the Administration. Consequently it 1s a racehorse by committee. Everyone
has to put his or her fingerprints on this one. Quick, one day, delivery commitments
promised by the Admirustration tum into a week to 10 days.

On behalf of Mr. Plattner, and all of our employees thank you for your patience,
continued patronage and cooperation 1n resolving this issue.

Sincerely,

Michael B. Miller

Director, Business Development

cc:  Wesley M. Plattner DER
President
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